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ouU Description Original IAG Revised Extension | Extension Dellverable
Due Date Due Date Request Approved Submitted
1 [{Complete IM/IRA Construction (treatment plant) 2-Mar-92| 2-Mar-92
1 __{Complete IM/IRA Construction (French drain) 2-Mar-92 13-Apr-92| 19-Feb-92 2-Mar-92 13-Apr-92
1 |Submit Draft Phase lil RFVRI Report 30-Jul-92|  28-Oct-92| 21-May-92| 30-Jun-92 28-Oct-92
1 |Submit Final Phase Iil RFI/RI Report 4-Jan-93 15-Nov-93|  19-Mar-93 2-Apr-93
1 _ [Submit Draft CMS/FS Report 31-Mar-93 2-Apr-94] 19-Mar-93 2-Apr-93
1 __|Submit Final CMS/FS Report 27-Sep-93 2-Oct-94|  19-Mar-93 2-Apr-93
1 [Submit Draft PP 27-Sep-93 23-Dec-93 1-Dec-92
1 [Submit Final PP 4-Jan-94
1 _ ]Submit Responsiveness Summary 6-May-94
1 _ |Submit Final Responsiveness Summary 3-Aug-94
1 |Submit Draft CAD/ROD 3-Aug-94
2 _ |Submit Draft Treatability Test Report (Phase | GAC) Added 1-Apr-92 31-Mar-92
2 _|Complete IM/IRA Construction (Rads Removal System) 30-Sep-91 24-Apr-92 24-Apr-92
2__{Begin Field Treatability Testing (Rads Removal System) 30-Oct-91 27-Apr-92 27-Apr-92
2 _ [Submit Final Treatability Test Report (Phase |} GAC) Added 2-Jun-92 2-Jun-92
2__ |Submit Subsurface Final Responsiveness Summary and IM/IRAP/EA Added 20-Aug-92 20-Aug-92
2 [Submit Sybsurface Site 1 Draft Test Plan Added 29-Oct-92 29-Oct-92
2 _ |Submit Subsurface Site 1 Final Test Plan Added 12-Jan-93 12-Jan-93
2 _ |Submit Draft Phase Il RFI/RI Report 12-Mar-93
2 __ |Submit Draft Treatability Test Report (RRS) 1-Apr-92 18-May-93
2 _ |Submit Finaf Treatability Test Report (Rads Removal System) Added 13-Jul-93
2 _ |Submit Final Phase Jl RF/RI Report 9-Aug-93
2 _|Submit Draft CMS/FS Report 4-Nov-93
2 _ |Submit Final CMS/FS Report 10-May-94
2 _ [Submit Dratt PP 10-May-94
2 |Submit Final PP 9-Aug-94
3 | Submit Final Phase | RFVR! Work Plan 11-Oct-91 6-Dec-91| 11-Feb-91| 28-Feb-91 6-Dec-91
3 _ [Submit Oraft Phase | RFI/RI Report 16-Jul-93
3 __ |'Submit Final Phase | RFI/RI Report 13-Dec-93
4 _ |Submit Final Phase | RFV/RI Work Plan 26-Nov-91 26-Nov-91
4___[Submit Draft Phase | AFI/RI Report 21-May-93
4 | Submit Final Phase | RFV/R! Report 18-Oct-93
4 _ |Submit Draft Phase | Proposed IM/IRA Decision Document 14-Apr-94
4 |Submit Draft Phase Il RFI/RI Work Plan 22-Apr-94
4 |Submit Phase ! Proposed IM/IBA Decislon Document 12-Seop-94
4 | Submit Final Phasse Il RFI/RI Work Plan 19-Sep-94
5 __|Submit Draft Phase | RFI/RI Report 30-Nov-93
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5 |Submit Final Phase | RFVRI Report 3-May-94
6 |Submit Draft Phase | RFI/RI Report 4-Aug-93
6 [Submit Final Phase | RFI/RI Report 7-Jan-94
7  |Submit Draft Phase | RFI/RI Report 12-0Oct-93
7 |Submit Final Phase | RFI/RI Report 16-Mar-94
7  |Submit Draft Phase Il RFIVRI Work Plan 13-Sep-94
8 [Submit Draft Phase | RFI/RI Work Plan 1-May-92 1-May-92
8 |Submit Final Phase | RFVRI Work Plan 28-Sep-92 1-Dec-92| 11-Sep-92| 16-Sep-92 1-Dec-92
8 |Submit Draft Phase | RFI/RI Report 14-Feb-94
8 |Submit Final Phase | RFI/RI Report 12-Jul-94
9  [Submit Final Phase | RFVRI Work Plan 26-Nov-91 26-Nov-91
9 {Submit Draft Phase | RFI/RI Report 11-Apr-94
9 |Submit Final Phase | RFI/RI Report 6-Sep-94
10 |Submit Draft Phase | RFI/RI Work Plan 27-Nov-91 26-Nov-91
10 |Submit Final Phase | RFVRI Work Plan 1-May-92 1-May-92
10 |Submit Draft Phase | RFI/RI Report 25-Aug-94
11 |Submit Final Phase | RFI/RI Work Plan 2-Jan-92 2-Jan-92
11 |Submit Draft Phase | RFIVRI Report 20-Sep-94
12 |Submit Draft Phase | RFVRI Work Plan 8-May-92 8-May-92
12 |Submit Final Phase | RFVRI Work Plan 5-Oct-92 5-Oct-92
12 |Submit Draft Phase | RFI/RI Report 20-Apr-94
12 |Submit Final Phasé | RFVRI Report 15-Sep-94
13 |Submit Draft Phase | RFI/RI Work Plan 15-May-92 15-May-92
13 |Submit Final Phase | RFVRI Work Plan 12-Oct-92 9-Oct-92
13 |Submit Draft Phase | RFI/RI Report 8-Aug-94 _
14 |Submit Draft Phase | RFVRI Work Plan 22-May-92 26-Jun-92 26-Jun-92
14 |Submit Final Phase | RFVRI Work Plan 19-Oct-92 19-Oct-92
15 |Submit Draft Phase | RFI/RI Work Plan 1-Jun-92 27-May-92
15 |Submit Final Phase | RFVRI Work Plan 26-0ct-92 26-0ct-92
15 |Submit Draft Phase | RFI/RI Report 1-Aug-94
16 |Submit Draft No Further Action Justification Document 4-Mar-92 4-Mar-92
16 |Submit Final No Further Action Justification Document 30-Jui-92 30-Jul-92
SW |Submit Responsiveness Summary on PPCD 26-Jun-91 25-Nov-91 25-Nov-91
SW |Submit Draft Historical Release Report 8-Jan-92 8-Jan-92
sW [submit Responsiveness Summary Discharge Limits for Radionuclides 17-Dec-91 30-Jan-92 30-Jan-92
SW |Submit Final Historical Release Report 3-Jun-92 3-Jun-92
SW [Submit Annual Treatability Study Report Added 8-Mar-93 8-Mar-93
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Non-IAG External Milesones

1 Techn Memo #10 to CDH/EPA 26-Jan-93 10-Mar-93
1 [Tech Memo #11 to CDH/EPA 13-Apr-93

2 |Surfictal Soll Sampling Tech Memo 8-Jan-93 8-Jan-93
2  |Draft Exposure Tech Memo 15-Jan-93 15-Jan-93
2 |Draft Modeiing Tech Memo 15-Jan-93 15-Jan-83
2  |Draft COC Tech Memo 4-Jun-93

2  |Draft Toxicity Tech Memo 24-Jun-93

3 |Containment Tech Memo to Agency 28-Jun-93

3 [HHRA Tech Memo to Agency 10-Aug-93

4 _ |Engineering Evaluation Tech Memo 15-Mar-93 15-Mar-93
5 |Surface Water and Sediment Sampling Tech Memo 30-Nov-92 13-Oct-92
6 |HHRA Exposure Tech Memo 1-Jul-93

6 |HHRA Modsling Tech Memo 1-Jul-93

6 |HHRA Contaminant of Concern Tech Memo 15-Sep-93

6 IHHRA Toxicity Factors Tech Memo 15-Sep-93

7 |Draft Tech Memo 1,2 19-Feb-93 29-Jan-93
9 |Draft Tech Memo 1 13-Sep-93 '
SW_|Draft Report of Pondcrete Evaluation 2-Aug-93

SW_|Progress Report(Absorp. T.S.) 16-Aug-93

SW [Treatability Study Report from AWC 1-Jun-93

SW |TS Report to DOE (TRU/Clear) 16-Sep-93

SW [Report to DOE on Plasma Mitr, 30-Sep-93
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